GANTT CHART - Shiplake NP

	START	END
KEY TASKS AREAS		
Preparation & Controls	31-Jan-17	30-Jun-20
Evidence Gathering	01-Mar-17	27-May-19
Site Appraisals, Allocation & Agreement	01-Mar-17	15-Jul-19
Consultation & Writing of the Neighbourhood Plan	01-Apr-17	15-Jul-19
Pre-Submission Consultation (6-weeks)	31-Mar-19	15-Jul-19
SPC Approval & External Examination	01-Jan-17	17-Jan-20
Shiplake Parish Community Ongoing Communication & Referendum	01-Feb-17	31-Mar-20
Adoption & Publication of Referendum Decision and Neighbourhood Pla	00-Jan-00	00-Jan-00
CRITICAL MILESTONES - Original Tasks / **CRITICAL MILESTONES - Additional Tasks**		
Notify SODC of intention to develop a Neighbourhood Plan	23-Mar-17	24-Mar-17
SODC agree Neighbourhood Plan Area	24-Mar-17	25-Jul-17
Approval of NP Area Change	23-Jan-19	23-Mar-19
Supplimentery Survey - produce, distribute, collect, analyse, results	01-Feb-19	17-Mar-19
Incorporate SODC revisions to SDP Policies	01-Jan-19	17-Mar-19
Confirm/Revise VOP Statement	01-Mar-19	31-Mar-19
Receive Revised SEA Report	11-Mar-19	31-Mar-19
Evidence Gathering Completed	01-Mar-17	27-May-19
Original Site Proposals endorsed by SG (Draft 1 of NP)	01-Sep-17	20-Sep-17
Public Exhibition - Potential Sites & Reasons	03-Nov-17	04-Nov-17
SODC Review Finalise Strategies/Site Assessment Outcomes	01-Mar-19	30-Apr-19
Finalise Sites and Allocations Strategy (Draft 3 of NP) with SPC	05-Nov-17	15-Jul-19
Produce Final Draft Neighbourhood Plan for SPC to Review	18-Mar-19	08-Apr-19
Approval of Final Pre-Submission Draft NP by SPC	31-Mar-19	08-Apr-19
Submit Pre-Submission Draft NP for Public Consultation on website	31-May-19	15-Jul-19
SPC Approval after any changes following Pre-Submission Consultation	16-Jul-19	31-Aug-19
SPC submits Neighbourhood Plan to SODC	01-Sep-19	02-Sep-19
Examination of Neighbourhood Plan by Examiner	11-Oct-19	15-Nov-19
Referendum Date	TBA	TBA
Publication of Neighbourhood Development Plan Document	TBA	TBA